

CSO remedial projects presently underway, 2009.

<b>Tributary</b>	<b>Project</b>	<b>Facility Type</b>	<b>Status</b>
Onondaga Creek	Midland CSO Abatement Facility	RTF	Phase 3 (CSO) contract agreement is being finalized.
	Clinton CSO Abatement Facility	RTF	Phase IIA Conveyances underway Planning, design, and approvals are completed. Projected date of construction completion: 2012. Project is on-hold awaiting review of green and grey infrastructure alternatives.
	Parkway-Rockland CSO Basin (050)	SS	Complete 2007
Harbor Brook	Harbor Brook CSO Abatement Facility	RTF	Planning, design, and approvals are completed. Projected date of construction completion: 2012 Project is on-hold awaiting review of green and grey infrastructure alternatives.

*Facility Types:*

- FCF = Floatables Control Facility
- RTF = Regional storage and treatment facility
- SS = Sewer Separation