Library Reference 4.3.11

CSO remedial projects presently underway, 2009.

Tributary Project Facility Type Status
Onondaga Midland CSO Abatement RTF Phase 3 (CSO) contract agreement
Creek Facility is being finalized.
Clinton CSO Abatement RTF Phase [1A Conveyances underway
Facility Planning, design, and approvals are
completed. Projected date of
construction completion: 2012.
Project is on-hold awaiting review
of green and grey infrastructure
alternatives.
Parkway-Rockland CSO SS Complete 2007
Basin (050)
Harbor Brook Harbor Brook CSO RTF Planning, design, and approvals are

Abatement Facility

completed. Projected date of
construction completion: 2012

Project is on-hold awaiting review

of green and grey infrastructure
alternatives.

Facility Types:

FCF = Floatables Control Facility
RTF = Regional storage and treatment facility
SS = Sewer Separation
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